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Dear John, STATINTL
I have just received a letter giving the STATINTL
latest situation on the Dataphons squipment, The information

received is as follows:

1-

Dem

6~

7~

All the logic design has been completed.

About ten special buffering circuits are required to meet
the input/output specifications of Dataphone, Teletype,
digitiser etc., The form of these cards has been decided;
one or two details of the circuit design have yet to be
ironed out but this should not cause any significant delay.

All the standard logical element cards have now been ordered
from Production and all the hardware to hold these cards has
also been requisitioned, certain items are already available,

The logical diagrams have not as yet been integrated into
one complete official diagram but this is being done in
the early part of this month,.

The physical layout of the cards in the racks and the inter-
wiring will be specified to production in the early part of
this month,

It is still necessary STATINTL
to find out the actual connections to the components

on the machine panel, STATINTL

It would be helpful iﬂ kould determine the type STATINTL

of connector used on the teletype for input information,

and let [:::::::]know. STATINTL
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STATINTL
STATINTL
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—pm
‘ STATINTL
8~ It would also be helpful ifl could send us a copy
of the circuit of the teletype elector Magnet Driver'

which it appears they are using in place of the line relay.

A further report confirming the progress on these various
points will be submitted at the end of the month.

If you have any comments on the v ou address them
LE_E and send a copy
ric and myseli? Could you also please send the answer

to items 7 and 8 | | STATINTL

I must apologize once again for not getting Don back to work

on your equipment. The situation as explained| |
last week is that we want to get into the equipment and

try to find the trouble and at the same time be equipped with
spare parts to cover all possible faults. Unfortunately, we

are lacking certain items for your particular equipment,

Rather than arrive without a few items and then find we are

held up for these, I would 1like to postpone the trip until

we feel we are prepared for most things. We will then visit
your installation and try to get the equipment fully operational.

I have placed an emergency order for parts we might require

on such a service call and, as soon as I have a firm delivery
date or know these parts are in customs, I will contact you

to work out the most suitable time to visit your installations.

I must apologize for any inconvenience the present arrangement

is causing you and hope you will bear with us a little longer.
STATINTL

Sincerely yours,

Engineering sServices
AL :raw

Approved For Release 2002/07/10 : CIA-RDP78B04747A000900050026-0



